
 
 

 
DATE:   September 12, 2006 

 

TO:    King County International Airport Tenants 

  distributed by e-mail and fax 

 

FROM:   Robert I. Burke, AAE, Airport Director  

 

SUBJECT:   RUNWAY REHAB PROJECT CONSTRUCTION UPDATE  

    September 16, 17, 23, 24 Runway 13R/31L Closures  

 

This notice is to remind tenants of the next scheduled construction phases for the Runway 

Rehabilitation Project.  The next Phase of work will require a full closure of Runway 13R/31L 

for the installation of the final runway paint markings.  This Phase is scheduled from 09:00 to 

18:00 (local) on September 16, 17, 23 and 24.   

 

In addition to the installation of the paint markings, the Airport and contractor will be using this 

closure to complete remaining project punch list items located on and adjacent to the runway.  

Please note the full closure is required for completion of the punch list items and is not weather 

dependent.  

  

The final construction phase is to cut the drainage grooves into the new runway pavement.  

This work will be performed during a series of full-night closures starting on September 25 at 

21:00 (local) each night and reopening the Runway full length and with NAVAIDs at 04:00 

(local) the following morning.  This Phase of work is planned for 45 calendar days and 

extends to November 9.  This activity is not weather dependant. 

  

During all of these closures the short Runway 13L/31R will remain available for air carrier 

operations and for aircraft weighting 60,000 lbs. or less. 

   

Additional updates will be provided as this work progresses.  We apologize for any 

inconvenience these closures may cause and thank you for your patience during the final stages 

of this critical runway rehabilitation project. 

 

Rita Creighton, Community Relations & Aviation Education Program Manager, can be contacted 

at (206) 296-7431 should you have any questions concerning the construction schedule. 

 

 

CHECK NOTAMS FOR CHANGES 

BFI AIRPORT ADVISORY 


